

Vehicle Metal Stamping



Challenges

- ❑ Install an integrated Planning And Master Scheduling (PAMS) System
- ❑ Provide a single data source for die status
- ❑ Get Plants to use existing Artemis software to run their business and to feed PAMS
- ❑ Integrate Artemis plant data bases with newly developed Artemis Project Views (APV) software and data bases at MFD Corporate Headquarters

Executive Summary

- ❑ \$6B division provides engineering, die design, and production of sheet metal parts
- ❑ Multiple legacy systems did not talk to each other
- ❑ Legacy systems overlapped and had large data shortfalls

Results

- ❑ Met all program challenges!
- ❑ Turned plant Artemis systems from shelf-ware into daily used programs
- ❑ Coordinated the design, development, implementation and use of a unified collection of software programs